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1.0 INTRODUCTION 

 
EQM Inc. (EQM), under Contract No. EP-S7-15-06, with the United States 
Environmental Protection Agency (USEPA) prepares this Monthly Progress Report 
(MPR) to summarize work completed by EQM under Operable Unit 1 of the Oronogo-
Duenweg Mining Belt Site - Phase 10 in Jasper County, MO. 
 
EQM was contracted by USEPA to perform the general requirements, erosion control, 
clearing and grubbing, material removal, seeding and fertilizing on the Phase 10 sites.  
 
This report is organized into sections that present the project schedule and summarize the 
work activities performed during the reporting period, problems encountered, proposed 
solutions, corrective actions taken, outstanding issues, changes to organization or method 
of operation, project costs, submittals, and work planned for the next reporting period. 
 
 EQM completed field work during this period; this  will be the last monthly report.



 

Monthly	Progress	Report	 Page	2	
 

2.0 PROJECT SCHEDULE STATUS   

 
                                 

Area 
Clearing 

& 
Grubbing 

Waste 
Removal 

Clay 
Cap 

Drainage  Topsoil 
Final 

Grading 
Seeding  Fencing 

Original 
LOD (Ac) 

Final LOD 
(Ac) 

Base Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  38.6  38.8 

Base Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  5.6  5.2 

Base Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  7.9  4.7 

Base Area 4  100%  100%  100%  100%  n/a  100%  100%  100%  9.1  8.8 

Base Area 6  100%  100%  100%  100%  n/a  100%  100%  n/a  14.5  12.1 

Base Area 8  100%  100%  100%  100%  n/a  100%  100%  100%  27.7  22.9 

Base Area 
11 

100%  100%  n/a  100%  100%  100%  100%  100%  6  4.6 

Base Area 
13 

100%  100%  100%  100%  n/a  100%  100%  100%  13.2  9.3 

Base Area 
14 

100%  100%  100%  100%  n/a  100%  100%  n/a  3.9  3.1 

Base Area 
15 

100%  100%  100%  100%  n/a  100%  100%  100%  30.8  11.8 

Cen. City 
Frwrks. 
Repos. 

100%  n/a  100%  100%  100%  100%  100%  n/a  0  1.9 

Opt. 1 Area 
1 

100%  100%  100%  100%  n/a  100%  100%  100%  35.4  30.1 

Opt. 1 Area 
2 

100%  100%  100%  100%  n/a  100%  100%  100%  19  14.7 

Opt. 1 Area 
3 

100%  100%  100%  100%  n/a  100%  100%  100%  21.4  19 

Opt. 1 Area 
6 

100%  100%  100%  100%  100%  100%  100%  100%  14.7  15.2 

Opt. 1 Area 
9 

100%  100%  100%  100%  n/a  100%  100%  100%  4.6  5.2 

Opt. 1 Area 
15 

100%  100%  100%  100%  n/a  100%  100%  n/a  1.9  2 

Opt. 1 Area 
20 

100%  100%  100%  100%  n/a  100%  100%  n/a  3.6  7.8 

Balestrin 
Repository 

100%  n/a  100%  100%  100%  100%  100%  n/a  0  3.1 

Opt. 2 Area 
1 

100%  100%  100%  100%  n/a  100%  0%  0%  61.64  42.83 

Opt. 2 Area 
3 

100%  100%  100%  100%  n/a  100%  100%  100%  17.8 
29.4
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Area 
Clearing 

& 
Grubbing 

Waste 
Removal 

Clay 
Cap 

Drainage  Topsoil 
Final 

Grading 
Seeding  Fencing 

Original 
LOD (Ac) 

Final LOD 
(Ac) 

Opt. 2 Area 
5 

100%  100%  100%  100%  n/a  100%  100%  n/a  8.4  7 

Opt. 2 Area 
6 - South 

100%  100%  100%  100%  n/a  100%  100%  100%  146.9  94.1 

Opt. 2 Area 
6 - North 

100%  100%  100%  100%  n/a  100%  100%  100%  146.9  16.7 

Opt. 2 Area 
6 - West 

100%  100%  100%  100%  n/a  100%  100%  100%  25.4    

Opt. 2 Area 
7 

100%  100%  100%  100%  n/a  100%  100%  100%     24.3 

Opt. 2 Area 
8 

100%  100%  100%  100%  100%  100%  100%  100%  12.8  36.7 

Opt. 2 Area 
9 

100%  100%  n/a  100%  100%  100%  100%  n/a  n/a  2.4 

Gypstack 
Modification 

100%  complete  N/A 

MW-09  100%  100%  100%  100%  100%  100%  100%  100%  90.2  34.15 

MW-14-
01_02 

100%  100%  100%  100%  n/a  100%  100%  100%  44.61  26.99 

MW-18-01  100%  100%  100%  100%  100%  100%  100%  100%  56.96  39.93 

MW-19-
01_02 

100%  100%  100%  100%  100%  100%  100%  n/a  23.04    

MW-19-03  100%  100%  100%  100%  n/a  100%  100%  100%  2  9.48 

Snowball 
Repository 

100%  100%  100%  100%  100%  100%  100%  100%       

MW-26-01  100%  100%  100%  100%  n/a  100%  100%  100%  37.1  27.67 

MW-26-04  100%  100%  100%  100%  n/a  100%  100%  100%  2.14  2.1 

MW-26-05  100%  100%  100%  100%  100%  100%  100%  100%  8.97   10.39 

CC 
Christian 
Church 

100%  100%  100%  100%  100%  100%  100%  100%   N/A    

------
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3.0 SUMMARY OF WORK ACTIVITIES PERFORMED THIS PERIOD 

Mine Waste Remediation – Phase 10 (Option 2)  Monthly Totals   

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Complete 

Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan, 
2018 

Feb  Mar  Apr  May  Jun  Jul  Aug  Sep 

2001  Erosion Control                                                                     
2001AA  Sediment Fence  570  LF  570.0  100.0%

                 330.00                    240                

 

2001AB  Rip Rap  915  Ton  915.0  100.0%
          105.16     189.18       87.55    132.89                    28.72  371.48             

 

2001AD  Stabilized 
Construction 
Entrance 

6  Ea  6.0  100.0%

          1.00           2.00                2.00           1                         

 

2002  Clearing and 
Grubbing  

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003  Earthwork                                                                   
 

2003AA  Excavation/Disposal 
of Contaminated 
Waste 

982,381  CY  982,379.0  100.0%

  43,533    51,692    102,023     96,506     86,979    92,806    99,045    82,753  62,577     48,231  83,855  80,185  32,787  19,407             

 

2003AB  Placement of 
material for Drainage 

96,721  CY  96,474.0  99.7%

       1,952       11,637       4,672       3,447         1,992      5,778  8,864     42,914  400  6,736  7,792     290  247    

 

2003AC  Grade Excavated 
Areas to final grade 

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003AD  Import/Place Clay for 
all Repository Caps 

48,810  CY  48,810.0  100.0%

                      1,898      8,102  20,438        3,408  5,812  8,604  548          

 

2003AE  Import/Place Topsoil 
for all Repository 
Caps 

5,000  CY  5,000.0  100.0%

                                             4,482         518                 

 

2004  Seeding/Fertilizing                                                                   
 

2004AA  Seeding/Fertilizing 
Repositories 

1  Acre  1.3  98.5%

                1.28                                            

 

2004AB  Seeding/Fertilizing 
(Fescue) 

92  Acre  92.1  100.0%

             13.81          2.39                  75.9                         

 

2005  Remove/Replace 
Fencing 

5,370  LF  0.0  0.0%

                                                     

5370 

2006  Supply/Install 24" 
CMP Pipe 

164  lf  164.0  100.0%

                      60.00        60           44             

 

2007  Supply/Install 36" 
CMP Pipe 

55  lf  55.0  100.0%

                                       55             

 

I 
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Mine Waste Remediation – Phase 10 (Option 3)    

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Completed 

Apr 
 2018 

May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan,  
2019 

Feb  Mar  Apr  May  June  July  Aug  Sep  Oct  Nov 

3001  Erosion Control                                                                         

3001
AA  Sediment Fence  6,000  LF  2,150  36% 465                    740  945     0  0  0  0  0                

3001
AB  Rip Rap  2,500  Ton  2,461  98% 71     15           1,527  63              157  15  33     161  391  28  0 

3001
AC 

Stabilized 
Construction 
Entrance  6  Ea  4  67% 1  1     1     1                          0                

3002 
Clearing and 
Grubbing   300 

Acr
e  239  80%                26        77                 56           79  0 

3003  Earthwork                                                                         

3003
AA 

Excavation/Dispos
al of Contaminated 
Waste  792,184  CY  794,100  100% 8,997  49,050  79,812  68,922  57,501  92,911  64,500  72,648  159,384  29,538  29,970  30,539  33,921  16,407  0                

3003
AB 

Placement of 
material for 
Drainage  100,000  CY  131,700  132%          4,352     33,549  22,715     38,379  384  5,563  13,969  2,659  0  10,130                

3003
AC 

Grade Excavated 
Areas to final 
grade  300 

Acr
e  239  80%                26        77                 56           79  0 

3003
AD 

Import/Place Clay 
for all Repository 
Caps  26,000  CY  41,143  158%    1,156     4,894     504  4,032  4,368     11,100  4,974  8,914  1,201  0  0                

3003
AE 

Import/Place 
Topsoil for all 
Repository Caps  15,000  CY  8,067  54%    1,324           2,734     1,686  2,323                                  

3004  Seeding/Fertilizing                                                                         

3004
AA 

Seeding/Fertilizing 
Repositories  10 

Acr
e  0  0%                                                            

3004
AB 

Seeding/Fertilizing 
(Fescue)  290 

Acr
e  166  57%       166                                                    

3005 
Remove/Replace 
Fencing  10,000  LF  10,021  100%       1,070  3,485  1,505  31     2,815  1,115                                  

Mine Waste Remediation – Phase 10 (Option 3) 
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CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Completed

Apr 
 2018 

May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan,  
2019 

Feb  Mar  Apr  May  June  July  Aug  Sep  Oct  Nov 

3007 
Supply/Install 36" 
CMP Pipe  100  lf  5  5% 5                                                          

3010  Rip Rap, 12"‐36"  2,200  Ton  681  31% 112  88                    481                                  

3011 
Crushed Rock, 3" 
Clean  600  Ton  570  95% 87  27  28  56           83  196  81  0     13  0  0        0  0  0 

3012 
Gravel, 1"‐3" 
Crushed w/fines  1,400  Ton  5,407  386% 200                       788  14  0     2,577  1,278  43     117  122  129  139 

3013 
Powerline 
Relocation  1  LS  1  100%                   1                                        

3014  Tire Disposal  40  Ton  45  112%             13           31                                  

3015 

Powerline 
Relocation at Carl 
Junction  1  LS  1  100%                                              1             

3016 

Demolition/Debris 
Disposal of R. 
Porter's Prop  1  LS  1  100%                                              1  0  0  0  0 
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CLIN Description Quantity Unit Quantity to Date
Percent 

Completed
Apr, 2019 May Jun Jul Aug Sep Oct Nov Dec Jan, 2020 Feb Mar Apr May June July Aug Sept Oct Nov

4001 Erosion Control

4001AA Sediment Fence 5,000.00 LF 3,840.0 76.8% 2,716        1,124.00     

4001AB Rip Rap 2,300.00 Ton 247.3 10.8% 27.59        ‐                219.75         

4001AC Stabil ized Construction Entrance 4.00 Ea 4.0 100.0% 1                1                1                1               

4002 Clearing and Grubbing  200.00 Acre 34.5 17.2% 23              11.00           

4003 Earthwork

4003AA Excavation/Disposal  of Contaminated Waste 500,000.00 CY 537,262.0 107.5% 44,430      62,019      54,783      80,298      114,608    21,510      8,667        35,711      16,892      20,061      46,597      ‐             10,530      7,703        29,952      81                  ‐                (16,580)       

4003AB Placement of material  for Drainage 100,000.00 CY 137,131.0 137.1% 36,365      360            2,748        2,958        17,200      264            3,871        ‐             6,374        2,535        2,340        ‐             128            45,515      3,412        1,260            1,710            10,091         

4003AC Grade Excavated Areas  to final  grade 300.00 Acre 23.5 7.8% 9                14              ‐             ‐             ‐                ‐                ‐               

4003AD Import/Place Clay for all  Repository Caps 120,000.00 CY 129,511.0 107.9% 4,839        619            3,682        6,146        7,573        5,400        6,882        20,760      1,072        3,611        1,344        ‐             ‐             ‐             23,907      21,790      21,886          ‐                ‐               

4003AE Import/Place Topsoil  for all  Repository Caps 60,000.00 CY 58,770.0 98.0% 36              2,271        ‐             1,884        356            356            96.00        64.00        7,692.00   27,638          11,676          6,701           

3004 Seeding/Fertilizing

4004AA Seeding/Ferti l izing Repositories 70.00 Acre 61.0 87.1% 3.59           ‐             ‐             ‐             ‐                11.00            46.40           

4004AB Seeding/Ferti l izing (Fescue) 200.00 Acre 296.7 148.4% 46              122            ‐             ‐             91.37        16.20        ‐             ‐             ‐                22.10            ‐               

4005 Remove/Replace Fencing 15,564.00 LF 20,558.0 132.1% 3,476        3,469        1,948        3,132        ‐             3,450.00   ‐             ‐             ‐             ‐             2,358            ‐                2,725.00     

4006 Supply/Install  24" CMP Pipe 200.00 lf 40.0 20.0% 40              ‐                ‐               

4007 Supply/Install  36" CMP Pipe 100.00 lf 460.0 460.0% 420.00          40.00            ‐               

4010 Rip Rap, 12"‐36" 5,720.00 ton 2,887.4 50.5% 680            475            85              123            138            14              257            191            249.24      ‐             ‐             29.93        99.29        100.49          446.70          ‐               

4011 Crushed Rock, 3" Clean 200.00 ton 1,635.6 817.8% 112            296            32              418            168            160            435.12          15.02            ‐               

4012 Gravel, 1‐3" Crushed w/fines 945.00 ton 1,896.0 200.6% 178            ‐             57.90        152.42      1,442.87   ‐                ‐                65.02           

4013 Tire Disposal 40.00 ton 2.6 6.6% 2.62           ‐             ‐                ‐                ‐               

4014 Phone Line Relocation 1.00 EA 1.0 100.0% 0.50           0.50           ‐             ‐             ‐                ‐                ‐               

4015 Haul  & Place Wood Chips  for Revegetation 1.00 EA 1.0 100.0% ‐             ‐             ‐             ‐             ‐                ‐                1.00             

4016 Gypstack Repairs 1.00 EA 1.0 100.0% 0.06           0.15           0.25           0.25           0.04           0.25           ‐             ‐             ‐             ‐             ‐                ‐                ‐               

4017 Power Line Relocation, Area 2‐6  Dogwood LN 1.00 EA 1.0 100.0% 0.50           0.50           ‐             ‐             ‐                ‐                ‐               

4018 Box Culvert at Dogwood Lane 1.00 EA 1.0 100.0% ‐             ‐             0.50           0.40           0.10              ‐                ‐               

Mine Waste Remediation – Phase 10 (Option 4)
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4.0 PROBLEMS ENCOUNTERED / RFI’s SUBMITTED 

 No RFIs were submitted this reporting period. See RFI Log Attachment A 

 EQM, Inc. developed Health & Safety Amendment & AHA specific to procedures mitigating the 
threat posed by the Coronavirus. EQM has implemented these procedures into everyday 
operations and will continue to do so for the foreseeable future.  

5.0 PROPOSED SOLUTIONS 

 Nothing at this time. 
 

6.0 CORRECTIVE ACTIONS 

 Nothing at this time.  
 

7.0 OUTSTANDING ISSUES 

 EQM submitted a proposed capacity swap for the residual funds from Option Period 3 into Option 
Period 4.  USEPA issued a contract mod on Nov 2, 2020 to EQM rolling $127,272.45 of the 
residual $169,092.05 forward into Option 4. The remaining $41,819.60 difference will be rolled 
forward by USEPA once an issue with USEPA’s contract writing system is resolved. 
 

 EQM is unable to submit our October invoice ($323,655.31) due to a glitch in the USEPA’s 
current funding amounts in the RTP system. USEPA’s CO is working to resolve.  

 
  

8.0 CHANGES TO ORGANIZATION OR METHOD OF OPERATION 

 None. 
 

9.0 MEETINGS AND CALLS 

 EQM and USEPA corresponded via e-mail and telephone conversations regarding the contract.  

10.0 SUBMITTALS 

 EQM submitted a draft Final Report to USEPA on 20 November 2020 and received initial review 
comments from Mr. Steve Kemp on 25 November 2020. EQM will prepare a response to review 
comments and revise the draft Final Report accordingly.  
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11.0 PROJECT COSTS 

The following project costs are estimated for this reporting period: 
 

Base Contract Value $3,685,978.44   

Prior Period Cumulative Costs  $3,685,978.44 Prior Period Cumulative % Complete 100%

Current Period Costs $0.00 Current Period % Complete+ 0.0%

Current Cumulative Costs $3,685,978.44 Current Cumulative % Complete 100%

 
 

Option 1 Contract Value $5,977,289.12   

Prior Period Cumulative Costs  $5,973,773.30 Prior Period Cumulative % Complete 99.9

Current Period Costs $0.00 Current Period % Complete 0%

Current Cumulative Costs $5,973,773.30 Current Cumulative % Complete 99.9%

 
 

Option 2 Contract Value $7,767,990.34   

Prior Period Cumulative Costs  $7,767,990.34 Prior Period Cumulative % Complete 100%

Current Period Costs $0.00 Current Period % Complete 0.0%

Current Cumulative Costs $7,767,990.34 Current Cumulative % Complete 100%

 

Option 3 Contract Value $7,002,293.59 w/ incentives  

Prior Period Cumulative Costs  $6,690,473.97 Prior Period Cumulative % Complete 95.5%

Current Period Costs $0.0 Current Period % Complete 0.0%

Current Cumulative Costs $6,960,473.97 Current Cumulative % Complete 95.5%

Remaining funds in Option 3 will be rolled forward to Option 4 via a contract modification.  
 
Option 4 Contract Value $9,756,498.03 w/o incentives  

Prior Period Cumulative Costs  $9,560,234.11 Prior Period Cumulative % Complete 97.9%

Current Period Costs $195,923.69 Current Period % Complete 2.0%

Current Cumulative Costs $9,756,157.78 Current Cumulative % Complete 99.9%
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12.0 WEATHER 

EQM experienced delays associated with several rain-outs, wet field conditions and/or community events:
   
  Week 1:  11-1 to 11-8  
                         No adverse weather or events 

 
Week 2:  11-9 to 11-16  

                         No adverse weather or events 
                                

 
 
 
13.0 30-DAY LOOK AHEAD 

 
The contracted scope of work is completed; no work is scheduled for December.  
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ATTACHMENT A 
 

REQUEST FOR INFORMATION (RFI) REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE – Phase 10 
REQUEST FOR INFORMATION REGISTRY 

RFI # Item Description 

Date 
Sub 

Submitted 
To 

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Returned 
Response 

To 
EQM 

Action 
Taken 
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ATTACHMENT B 

 
SUBMITTAL REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE Phase 10 
SUBMITTAL REGISTRY

Section 
Number 

Section 
Title 

Submittal # 
Item 
Type 

Date 
Sub 

Submitted 
To  

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Return 
Submittal 

To 
EQM 

Approved/ 
Disapproved 

5 Deliverables 1 Sampling and Analysis Plan NA   11/18/15 11/2015 Approved via email
   Sampling and Analysis Plan, Rev 1 NA 2/22/18 10/10/18 Pending; see section 10
5 Deliverables 2 Chemical Quality Control Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 3 Quality Assurance Project Plan NA 11/18/15 11/2015 Approved via email
   Quality Assurance Project Plan, Rev 1 NA 1/15/19 Pending
5 Deliverables 4 Project Management Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 5 Health and Safety Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 5 - Amended Health and Safety Plan, Amended, Mar 

2020
NA 3/25/20  Pending 
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Figure 1 – Placement of mulch after seeding at Snowball Repository 
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Figure 2 – Installation/construction of spillway/erosion controls at McDonald property 
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